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COVID‐19 Rapid Works ‐ Ward 68  

 

Reason  Explanation 

Negotiations  Information relating to commercial and/or industrial negotiations in progress is 
incorporated in this report and would prejudice or disadvantage if made public at this 
time. 

Prejudice to Health or Safety  Information about measures protecting the health and safety of members of the public 
is enclosed in this report and those measures would be prejudiced by publication at this 
time. 

May not be released in public until: 25 February 2022 or type year 

Recommendation 

That the Board: 

1. Receives the COVID‐19 rapid works – Ward 68 report. 

2. Endorses the approval under Covid ‐19 Delegations to the Chief Executive to approve the 

outlined funding request of up to  , to enable the Auckland DHB Covid‐19 current 

outbreak response, with its immediate goal to increase negative pressure rooms, including 

in Ward 68 from the current 4 isolation room beds to 22 isolation room beds (4 

permanent, 18 temporary).  

 

 

  

 

Glossary 

Acronym/term  Definition 

ACH      Auckland City Hospital 
IPC        Infection Prevention Control 
 
 

1. Board Strategic Alignment 

 
 

Emphasis/investment on both treatment and 
keeping people healthy 

The COVID 19 Rapid Works – Ward 68, will 
provide immediate capacity for patients 
confirmed or suspected of having COVID 19, in a 
negative pressure environment.  

The works will improve operational resilience in 
staffing and health and safety by cohorting cases 
to a consolidated area and ward. 

Service integration and/or consolidation 

Outward focus and flexible service orientation 

Operational and financial sustainability 
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2. Executive Summary 

The request for approval of  

 to enable the COVID 19 Rapid Works – Ward 68 to create Negative Isolation Room capacity 

at ACH. This is in response to the current Delta variant outbreak and to build required capacity for 

triaging and treatment of COVID patients. 

Approval will enable immediate sourcing of limited construction materials and supplies, construction 

of isolation rooms, and provision for the future reinstatement back into patient rooms. 

 

3. Introduction/Background 

The Auckland DHB ACH site is limited in Negative Isolation Room capacity for general, acute and 

immunocompromised patients. With the recent Covid Delta Variant outbreak the requirement for 

additional negative pressure bed capacity has become critical to the DHB.  

This request is for funding to enable the immediate relief in managing patient demand for those 

with or presenting COVID like symptoms by adding capacity within Ward 68.  

The proposed facilities work has been designed, at pace, to create an additional 18 temporary 

negative isolation room beds within a 7‐10‐day period. The facilities work involves converting 

existing single bed patient areas into makeshift “on floor” plant rooms which will enable the 

negative isolation required for these patients. The temporary works will be creating a zone in which 

to cohort these patients in either the Four (4) bedroom or single (1) bedroom options to minimise 

risk to other operational areas of the department and adjacent wards for both patients and staff. 

 

4. Costs/Resources/Funding 

The estimated maximum cost of this temporary work is   including contingencies, with works 

proposed shown in the attached plans (appendix B).    

 

 The current estimate allows for out of hours works, additional Preliminary and General costs 

for compliance to Level 4 Health and Safety and Covid protocols, escalation (materials and labour) 

and acceleration.   

The proposal is a temporary solution only,   

 however it provides additional capacity until a more sustainable and 

permanent solution can be put in place.  The future sustainable solution will be provided via the 

Board approved IPC Negative Pressure Room Capex  . This work is currently 

underway with an estimated delivery of early 2022.   

Further capacity via a second phase of Capex works is also being developed,  
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5. Risks/Issues 

Without this work, the DHB will remain limited in the ability to respond quickly to the requirements 

of the Covid ‐19 Delta variant. Existing wards, not configured or able to provide negative pressure, 

will be required to accommodate Covid patient demands.  

Delays in approval heighten the scarcity of both materials and labour, and are likely to significantly 

hamper the DHB’s ability to create capacity in the urgent timeframes required (as modelled for 

surge and capacity). The lockdown and other essential projects are competing for similar materials 

and labour and it is unknown when the next shipment from overseas will become available in NZ; 

some suppliers have indicated an additional 15‐20 days if the current window of opportunity is 

missed. 

The outcome of this project allows for better clinical planning and workflows with consolidation of 

Covid‐19 patients into a single ward. Risk to public and staff remain significantly higher without the 

necessary capacity that this temporary works project will provide. 

 

6. Conclusion 

The outlined project delivers the required capacity to bridge the critical COVID‐19 Delta variant 

surge as modelled in this current outbreak. The works can be mobilised in a constrained market 

(materials/resources) at pace to create the capacity to enable the DHB to operate efficiently while 

under severe resource and capacity constraints. 

The Board is being asked to endorse and approve the request for the COVID‐19 Rapid Work – Ward 

68 project  

 

 

 




